RESOLUTION

CONTACT CHANGE ORDER — DESIGN OF COMMUNITY GYMNASIUM

WHEREAS, James City County desires to modify the scope of the original contract for design of the
Community Gymnasium Facility by adding additional features to the structure which were
not part of original scope of work; and

WHEREAS, aprevious contract was awarded to Hopke and Associates, Inc. in the amount of $280,667,;
and

WHEREAS, staff has negotiated fees in the amount of $83,226 for the additional work and believes
these fees to be reasonable charges for the expanded effort; and

WHEREAS, previously authorized Capital Improvements Program (CIP) budgeted funds are available to
fund this design contract change.

NOW, THEREFORE, BE IT RESOLVED that the Board of Supervisors of James City County, Virginia,
hereby authorizes the County Administrator or his designee to execute the necessary
contract documents to amend the design of the James City County Gymnasium Facility at
the Warhill Sports Complex by adding $83,226 to the contract amount.
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Adopted by the Board of Supervisors of James City County, Virginia, this 23rd day of June,
2009.
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