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Architects and Engineers








CLIENT:

James City County



PROJECT:

Airport Feasibility Study


MONTH:

March 2008




1. Status of study progress:  

Project Activities
· Received additional Visitor Aircraft Survey forms; updated Excel spreadsheet
· Received additional Renter Aircraft Survey forms; updated Excel spreadsheet

· Completed draft report for first portion of the Study.  Copies were provided to James City County, DOAV, and FAA for review and comment.  It is anticipated that all review comments will be available by mid-April.
· It is anticipated that the second scheduled meeting with the Community Airport Committee will take place in mid-April.  Kimball will also address any comments from reviewing agencies
2. Problems and solutions: 
· None.

3. Completed Pay Requests:
· James City County is current with their payments to Kimball.  Thank you!
4. Schedule adjustments: 
· A revised schedule was submitted in January.  It was intended to reflect delays incurred in receiving financial information from the Airport owners.  
5. Other
cc:
S. Denny, DOAV


T. Page, FAA
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