

Work Session
James City County
Secondary Six Year Plan FY 04-10

(12-9-03)

PROJECT	FY03-09 AD Date	FY04-10 AD Date	Difference (months)	FY03-09 Cost	FY04-10 Cost	Difference	%	Comments/Reason
1) 0615-047-126, C501 (Ironbound Road) Fr. Rt. 681 To: Rt. 31	7/30/2008	7/30/2008	0	9,300,000	9,300,000	0	0	
02) 0622-047-P46 (Racefield Rd) Fr. .56Mi W. Rt1040 To:1Mi W. Rt1040			0	150,000	150,000	0	0	
02) 0607-047-113, C502 (Croaker Road) Fr. Rt.601 To:Rt.605	3/30/2007	3/30/2007	0	3,150,000	3,150,000	0	0	
03) 0601-047-171, C501 (Barnes Road) Fr:0.50mi E.Rt.60 To:0.85mi E.Rt. 60			0	5,000	5,000	0	0	Review SERP
04) 0608-047- , C501 (Mount Laurel Road) Fr:0.3mi E.Rt.606 To: Rt. 606			0	5,000	5,000	0	0	Review SERP
05) 0603-047-S , FS (Diascund Road) Fr. 49 miS.Rt.601 To: 49 miS.Rt.601	12/30/2004	12/30/2004	0	6,000	6,000	0	0	10% match for R/R crossing

Projects completed or under contract:

- >Racefield Rd. (Rte. 622)
- >Ironbound Rd. Overlay (Rte. 615)