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Project: Police Department Headquarters and Forensics Facility 

May 17, 2010 

Status Report 
 

Scope of Work 

 

Project consists of constructing a new Police Department Facility at 4600 Opportunity Way within 

the Warhill tract.  This is a Public-Private Educational Facilities Infrastructure Act (PPEA) project 

in which James City County is in partnership with David A. Nice Builders, Inc., Rancorn-Wildman 

Architects, PLC and McClaren, Wilson & Lawrie, Inc.   David A. Nice Builders, Inc. will be the 

General Contractor for the building and lead the design-build team.   Rancorn-Wildman Architects, 

PLC will be the lead architectural firm for the project working closely with McClaren, Wilson & 

Lawrie, Inc. tasked with development of the schematic floor plan layouts, project programming and 

consultation for this public safety facility.  The building and site will be designed and constructed 

for LEED Silver Certification in accordance with the USGBC rating system. 

 

On-time  

 

Date of Completion     Summer 2011 

 

On-budget 

 

Original construction contract cost:   $12,187,186     

   

Total Change Orders:     0 

 

Total Amount of Change Orders:   $0    

  

Current payout and percent:     $1,471,834.64 - 12.1% (DNB Builders) 

 

Milestones 

 

V Archaeological study completed of site and approved by the Virginia Department of Historic 

Resources. 

V Design-Build Team selected for the new Police Department building.  

V Topographic site survey completed by Draper-Aden Associates. 

V BOS approval for contract award and SUP. 

V Site Plan Approval, JCC Case No. SP-0082-2009  

V ñFoundation Onlyò Building Permit issued, Partial Footing and Foundation approvals issued  

 

 

Next Steps 

 

¶ Complete the Enhanced Commissioning and Code Compliance Review of the 95% Plans 

¶ Pre-construction meeting and installation of the Geothermal Well Field  

¶ Placement of the concrete floor slab and steel fabrication  

¶ Installation of the domestic water and sanitary sewer infrastructure 
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PROJECT PHOTOS: 

 
 

WARHILL MASTER PLAN, POLICE 

DEPARTMENT HEADQUARTERS SITE           

(PARCEL 4)  

GROUND BREAKING CEREMONY                

(4600 OPPORTUNITY WAY) 

 

 

SITE PLAN DESIGN: 

 

     OVERALL SITE LAYOUT  
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ARCHITECTURAL PLANS: 

 

 

 

 

 

 

 

 

   FIRST FLOOR LAYOUT   

 

    SECOND FLOOR LAYOUT  
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CONSTRUCTION PROGRESS PHOTOS: 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

SITE CLEARING  AND INSTALLATION OF EROSION & SEDIMENT CONTROL 

MEASURES 

 

CONCRETE FOOTING PLACEMENT (FRONT OF BUILDING)  


